DCS status report

2002. Analysis of the weak points of the systems and development of program of improvements.

  a. Debugging of problems discovered during the run (wrong current units for HV channels, SliC locking problem).

  b. A few meetings with IT/CO (understanding of sources of the problems, sharing of responsibilities, establishing of framework for common job, etc…).

  c. List of COMPASS requests to IT/CO (some bug fixing, but mainly new proposals for SliC and JCOP Framework).

  d. Program of work for shutdown (will be presented by Catarina).

2003. Work according to the program.

  a. Linux PC's (pccompass04 and 07).
     i. Upgrade of PVSS to v2.12.
     ii. Upgrade of Framework to v1.2.

  b. W2000 PC's (pccompass03 and na58pc014).
     i. Survey of availability of currently running under Windows NT software and hardware for W2000.
     ii. Installation of W2000 on na58pc014.

  c. DCS web pages refreshment.