

To-do items:

April

M	T	W	T	F	S	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30

Priority	Summary	Due
2	Implement "Print" button code	2006-02-10
2	Fix screen resolution in pccompass07 to fit FirstPanel	2005-11-25
2	Fix background color to white in settings column of channel panel	
2	Add "Load settings from hardware" button in ISEG channel panel	2006-04-20
2	Fix MW2 filling of CAEN HV tables	2005-11-28
2	Fix MWPC filling of CAEN HV tables to show all channels	2005-11-28
2	Connect pccompass07 to the UPS and install software	2006-03-15
2	Increase size of tables, to show maximum # of lines	2006-03-03
2	Fix autorizations for "all alerts" panel opening	
3	Replace/Add dpAlias in objects column of Alerts panel	2006-04-21
3	Implement code for "Masked Alarms" button	
3	Remove detectors "VetoBox" and "Had-Trig" from FirstPanel	2005-11-29
3	Remove "Print" button from Caen_Subgroup panel	2005-12-12
3	Do backup of SLiC and Windows PCs software	
3	Improve trending panel look	
3	Fix the "Print" option in trending panel	
3	Remove/Fix "OverHvMax" and "Channel Present" in CaenChannel panel	2005-12-14
3	Fix/Remove Enable/Disable in Action panel	2006-03-03
3	Implement code in "settings" button for Caen_Subgroup panel	2006-03-10
3	Create a settings panel for Caen group action	2006-02-10
3	Change titles in the columns of Iseg tables	2005-11-29
3	Improve title of Iseg_Onegroup panel to more verbose	2005-11-29
3	Add units in Iseg HV panels	2006-01-18
3	Implement background colors in ISEG HV table cells	2006-02-03
3	Add title with channel logical name in ISEG channel panel	2006-01-18
3	Add board and channel info in text fields of ISEG channel panel	2006-01-18
3	Add "Trend" and "Action" buttons in ISEG channel panel	
3	Implement code for selected channels on group operation	2006-02-10
3	Implement code on "Action" buttons of Gas panels	2006-03-06
3	Implement code on "Trend" button of Gas panels	2006-03-06
3	Improve Gas panels with "Gas fluxes", "Gas Mixtures" and "Compressors" titles	2006-03-31
3	Include "Print" button in Gas panels	
3	Implement Silicons ISEG HV	2005-12-06
3	Implement Silicons CAEN LV	
3	Implement "isOn" alarm for HV channels	
3	Replace title "Alarms" in Caen_Subgroup tables by "HwAlarms"	2005-11-28
3	Check names of Straw stations to put in HV channels	
3	Add channels V, I in Wiener crate panel	2006-02-27

3	Change columns in summary VME crates Wiener table	2006-02-27
3	Create import/export panel for settings	
3	Implement code for sending sms in case of some alerts	2006-03-29
3	Implement message in log file with "logged user"	2006-02-10
3	Create panel for DCS state: PCs and OPC servers/clients	
3	Create panels for detectors with ELMB readings	
3	Test CAEN OPC server for SY1527	2006-04-21
3	Implement DIM client for the LV of APV4RICH	
3	Add DIM managers survey to DCS panel	
3	Add buttons to Hw location drawings in DCS panel	
3	Implement autorizations on command buttons of Wiener	
3	Configure PVSS Windows projects to start as service applications	
3	Notify via SMS in case of Windows PC shutdown	
4	Implement "UserLevel" at settings	2006-01-18
4	Implement "Logged User:" text field in FirstPanel	2006-01-18
4	Implement user autorizations/logins	2006-02-10
4	Implement RICH CAEN HV and RICH Gas	
4	Implement sound alerts for "Trip" state	
4	Fix BMS drawing by swaping stations 2/5 and 4/6	2005-11-28
4	Remove non-used lines in channels Wiener crate panel	
4	Subscribe pccompass07 to ADSM	2006-03-27
5	Add "iMon" trend in trending panel	
5	Add html help pages for the projects panels	
5	Implement pop-up window of confirmation on click of "Exit" in FirstPanel	2006-01-18
5	Implement UI closing after some X time inactive	2006-04-07
5	Replace drawing in Silicon panel	2006-04-10
5	Check drawings for MWPCs and GEMs	2006-04-21
5	Reduce drawing for temperatures in DC4	2006-03-10